COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 23/ 2017

ESTI MATE SUMVARY 14: 56: 19
CONTI D C20405 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 20405- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 38.0  DAYS TI ME ALLOW 38 WORK DAYS
US 24 STR |-12-T BRI DGE REPAIR PERCENT TIME:  100. 00 ORI G TI VE ALLOW 30 WORK DAYS
PRQJECT NO. NHPP 0242- 064
US 24 STR I-12-T BRI DGE REPAIR
NAVE OF RQAD:
PRQIECT COUNTI ES: CHAFFEE
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 10/ 23/ 2017 DATE TI ME STARTED 09/ 06/ 2016
P.O BOX 336638 DATE LET 01/ 07/ 2016 DATE WORK BEGAN 09/ 06/ 2016
DATE AWARDED 01/ 22/ 2016 DATE TI ME STOPPED 10/ 28/ 2016
DATE CONTRACT EXECUTED 02/ 19/ 2016 DATE ACCEPTED 10/ 28/ 2016
GREELEY CO 80633 (970) 346- 8323 DATE NOTI CE TO PROCEED 09/ 06/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 374, 465. 00 PARTI Cl PATI NG $ 374, 465. 00 $ -340. 00
AWARD PRQIECT AMT: $ 249, 648. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 374, 465. 00 -340. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 374, 465. 00 -340. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 3,744.72
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 374, 465. 00 3,404.72
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 374, 465. 00 3,404.72
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 3,404.72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20405

PCN: 20405-BI D

PRQJECT: NHPP 0242- 064

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00250 Renoval of Pavenent MarKking

0010 208-00002

Erosion Log (12 Inch)

0015 208-00020

Silt Fence

0020 208-00035

Aggr egat e Bag

0025 208-00045

Concrete Washout Structure

0030 208-00103

0035 208-00105

0040 208-00106

Sweepi ng (Sedi nent Renoval )

0045 208-00206

Er osi on Control Supervisor

0050 212-00006

*Seedi ng (Native)

0055 212-00032 *Soi | Condi tioning

Renoval and Disposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

660. 000
SF
3. 00000
0. 000
LF
8. 00000
0. 000
LF
3. 00000
24.000
LF
10. 00000
1. 000
EACH
1, 500. 00000
10. 000
HOUR
40. 00000
10. 000
HOUR
85. 00000
10. 000
HOUR
125. 00000
34. 000
DAY
125. 00000
0. 000
ACRE
2,600. 00000
0. 000
ACRE

1, 100. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

660. 000
0. 000
660. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

24.000
0. 000
24.000

=

000
0. 000

[y

. 000

10. 000
0. 000
10. 000

10. 000
0. 000
10. 000

10. 000
0. 000
10. 000

20. 000
14. 000
34. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 10/ 23/ 2017

14: 56: 19
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 980. 00
0. 00
0. 00
0. 00
0. 00
0. 00
240. 00
0. 00
1, 500. 00
0. 00
400. 00
0. 00
850. 00
0. 00
1, 250. 00
1, 750. 00
4, 250. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20405 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20405-BI D ESTI MATE RUN 10/ 23/ 2017
PRQJECT: NHPP 0242- 064 ESTI MATE NO 0003 14:56: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 213-00004 *Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0065 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
8. 00000 0. 000 0. 00
0070 250- 00010 Envi ronnental Heal th and Safety Managenent 0. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0075 250-00110 Heal th and Safety O ficer 4. 000 4.000
HOUR 0. 000 0. 00
125. 00000 4. 000 500. 00
0080 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0085 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
41, 000. 00000 1. 000 41, 000. 00
0090 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
7,400. 00000 1. 000 7,400. 00
0095 627-00001 Pavenent Mar ki ng Pai nt 4. 000 4.000
GAL 0. 000 0. 00
240. 00000 4. 000 960. 00
0100 627-00005 *Epoxy Pavenent MarKki ng 10. 000 10. 000
GAL 0. 000 0. 00
600. 00000 10. 000 6, 000. 00
0105 630- 00000 *Fl aggi ng 679. 000 679. 000
HOUR 0. 000 0. 00
27.00000 679. 000 18, 333. 00
0110 630- 00007 *Traffic Control Inspection 21.000 21.000
DAY 0. 000 0. 00
235. 00000 21.000 4,935. 00



CONTI D: C20405 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20405-BI D ESTI MATE RUN 10/ 23/ 2017
PRQJECT: NHPP 0242- 064 ESTI MATE NO. 0003 14:56: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630- 00012 *Traffic Control Management 40. 000 40. 000
DAY 0. 000 0. 00
725. 00000 40. 000 29, 000. 00
0120 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
180. 00000 2.000 360. 00
0125 630-80341 *Construction Traffic Sign (Panel Size A 8. 000 8. 000
EACH 0. 000 0. 00
25. 00000 8. 000 200. 00
0130 630-80342 *Construction Traffic Sign (Panel Size B) 20. 000 20. 000
EACH 0. 000 0. 00
35. 00000 20. 000 700. 00
0135 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
4, 250. 00000 2.000 8, 500. 00
0140 630- 80360 *Drum Channel i zi ng Devi ce 23. 000 23.000
EACH 0. 000 0. 00
35. 00000 23. 000 805. 00
0145 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 7.000 7.000
EACH 0. 000 0. 00
75. 00000 7.000 525. 00
0150 630-80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
2.00000 0. 000 0.00
0155 630-80510 Mobi | e Pavenent Marking Zone 0. 000 0. 000
LS 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0160 630-86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
10, 000. 00000 2.000 20, 000. 00
0165 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C20405 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20405-BI D ESTI MATE RUN 10/ 23/ 2017
PRQJECT: NHPP 0242- 064 ESTI MATE NO 0003 14:56: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 149, 688. 00 $ 1,750.00 $ 149, 688. 00
CAT NOO300 STRUCTURES
0180 202- 00453 Renoval of Portions of Present Structure (O ass 2) 122. 000 122. 000
SY 0. 000 0. 00
325. 00000 122. 000 39, 650. 00
0185 202- 00460 Renoval of Portions of Present Structure (O ass 3) 26. 000 26. 000
SY 0. 000 0. 00
1, 200. 00000 26. 000 31, 200. 00
0190 202- 00502 Renoval of Portions of Present Structure 5. 000 5. 000
CY 0. 000 0. 00
2,500. 00000 5. 000 12, 500. 00
0195 240- 00000 *WIdlife Biologist 7.000 26. 000
HOUR -19. 000 -2,090. 00
110. 00000 7.000 770. 00
0200 240-00010 Renoval of Nests 4. 000 4.000
HOUR 0. 000 0. 00
70. 00000 4.000 280. 00
0205 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0210 250-00210 Solid Waste Di sposal 0. 000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00
0215 250-00220 Hazar dous Waste Di sposal 0. 000 0. 000
CY 0. 000 0. 00
750. 00000 0. 000 0. 00




CONTI D C20405 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20405-BI D ESTI MATE RUN 10/ 23/ 2017
PRQJECT: NHPP 0242- 064 ESTI MATE NO 0003 14:56: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0220 515-00400 Concrete Seal er 584. 000 584. 000
SY 0. 000 0. 00
25. 00000 584. 000 14, 600. 00
0225 518-03000 Sawi ng and Seal i ng Bridge Joint 244.000 244.000
LF 0. 000 0. 00
50. 00000 244.000 12, 200. 00
0230 601- 03040 Concrete Class D (Bridge) (Special) 32. 400 32. 400
CcY 0. 000 0. 00
2, 750. 00000 32. 400 89, 100. 00
0235 601-51005 Gal vani ¢ Anodes 432. 000 432. 000
EACH 0. 000 0. 00
50. 00000 432. 000 21, 600. 00
0240 602-00020 Rei nforcing Steel (Epoxy Coated) 709. 000 709. 000
LB 0. 000 0. 00
3. 00000 709. 000 2,127.00
CAT 0300 CURRENT AMI  $ 224,027.00 $ -2,090.00 % 224,027. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0245 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
CAT 0400 CURRENT AMI  $ 750.00 $ 0.00$ 750. 00
PRQJIECT TOTAL CURRENT AMI  $ 374,465.00 $ -340.00 % 374, 465. 00



